



5 July, 2023

Pfluger Builders
Adam Pfluger, President
1015 Cecelia St.
Taylor, Tx. 76574
512.771.2332

Re. Williamson County ESD #3
Fire Station Number 4

Dear Mr. Pfluger,

This letter shall serve as your **Notice to Proceed** for the construction of the Williamson County ESD #3, Fire Station Number 4. The effective date of this notice for contract time shall be 5 July, 2023. The contract time is Three Hundred (365) calendar days, which corresponds to a contract completion date of 4 July, 2024.

We look forward to working with you on this project. Please contact me if we can be of further assistance or if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read 'Keith A. Hickman', with a long horizontal line extending to the right.

Keith A. Hickman
Principal Architect
KAH Architecture + Interior Design